

The Second Northern Mountains Poverty Reduction Project

REVISED PROCUREMENT PLAN FOR 18 MONTHS GOODS AND CIVIL WORKS

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		3	4							
1	2	Million VND	USD	4	5	6	7	8	9	10
CPO										
G01/CPO	Office equipment for CPO		45,000	SH	No	No	Post	Quarter II/2010	CPO	
G02/CPO	Vehicles for CPO, PPMUs and DPMUs (34 units)		2,320,000	ICB	No	No	Prior	Quarter II/2011	CPO	
G03/CPO	Motorbikes for CFs (150 units)		180,000	NCB	No	No	Prior	Quarter IV/2010	CPO	
G04/CPO	Dissemination of general project information (designing, printing out and delivery of project leaflets)		30,000	SH	No	No	Post	Quarter III/2010	CPO	
G05/CPO	Printing materials on the policies to promote private enterprises to invest in agriculture and rural area		15,000	SH	No	No	Post	Quarter IV/2010	CPO	
HOA BINH										
HBDB. 01	Rice field ladder reclamation & irrigation works for Bai village, Cao Son Commune	2,000.00		NCB	No	No	Prior	Quarter II/2011	Da Bac DPMU	
HBDB. 02	Hay & Hat village's irrigation works, Dong Ruong Commune	800.00		SH	No	No	Prior	Quarter II/2011	Da Bac DPMU	
HBDB. 03	Cham village's irrigation canals, Tan Minh Commune	800.00		SH	No	No	Post	Quarter II/2011	Da Bac DPMU	
HBLs. 01	Repair of water supply schemes for 9 villages, Ngoc Lau commune	293.25		SH	No	No	Post	Quarter II/2011	Lac Son DPMU	
HBLs. 02	Repair of water supply schemes for 5 villages, Tu Do commune	293.00		SH	No	No	Prior	Quarter II/2011	Lac Son DPMU	
HBLs. 03	Repair of Khang & Ruoi irrigation works, Binh Hem Commune	341.00		SH	No	No	Post	Quarter II/2011	Lac Son DPMU	

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		3	4							
1	2	Million VND	USD	4	5	6	7	8	9	10
HBLS. 04	Water tank renewing for Cha, Ngoc Son Commune	293.00		SH	No	No	Post	Quarter II/2011	Lac Son DPMU	
HBMC. 01	Pa Co irrigation works	500.00		SH	No	No	Post	Quarter II/2011	Mai Chau DPMU	
HBMC. 02	Bao village water supply scheme, Bao La Commune	200.00		SH	No	No	Post	Quarter II/2011	Mai Chau DPMU	
HBMC. 03	Concretizing Noong O canal, Noong Luong Commune	600.00		SH	No	No	Prior	Quarter II/2011	Mai Chau DPMU	
HBMC. 04	Cun Pheo internal irrigation canal	600.00		SH	No	No	Post	Quarter II/2011	Mai Chau DPMU	
HBMC. 05	Concretizing Ca canal, Ba Khan Commune	800.00		SH	No	No	Post	Quarter III/2011	Mai Chau DPMU	
HBYT. 01	Ruong irrigation works, Huu Loi Commune	340.00		SH	No	No	Post	Quarter II/2011	Yen Thuy DPMU	
HBYT. 02	Dam stream irrigation works, Lac Sy	510.00		SH	No	No	Prior	Quarter II/2011	Yen Thuy DPMU	
HBTL. 01	Irrigation canals for Buong, Ton, Trong villages, Nam Son Commune	700.00		SH	No	No	Post	Quarter II/2011	Tan Lac DPMU	
HBTL. 02	Na Ken-No Ca irrigation canals, Ngo Luong Commune	300.00		SH	No	No	Post	Quarter II/2011	Tan Lac DPMU	
HBTL. 03	Water supply schemes for My, Ho Duoi, Hay Duoi villages, Bac Son	1,150.00		SH	No	No	Prior	Quarter II/2011	Tan Lac DPMU	
HBTL. 04	Water supply schemes for 4 villages of Ngoi Hoa Commune	1,400.00		SH	No	No	Post	Quarter III/2011	Tan Lac DPMU	
HBQLDA.01	Furniture, computer, printing machine for PPMU, 5 DPMUs and 11 new Communes	780.00		NS	No	No	Post	Quarter III/2010	PPMU	
HBQLDA.02	Office equipment for PPMU, 5DPMUs and 42 new CDBs	3,970.00		NCB	No	No	Post	Quarter III/2011	PPMU	
LAO CAI										
HH/TBVP01	Office equipment 2010	925.00		SH	No	No	Post	Quarter IV/10	PPMU	
HH/TBVP02	Office equipment 2011	900.00		SH	No	No	Post	Quarter IV/11	PPMU	

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		Million VND	USD							
1	2	3		4	5	6	7	8	9	10
MK/GT01	Upgrading of rural road from Hon Da Vang to Din Chi commune center, Muong Khuong District	1,600.00		SH	No	No	Prior	Quarter I/11	Muong Khuong DPMU	
MK/TL02	Lung Pau 2 irrigation works upgrading, Tung Trung Pho Commune, Muong Khuong District	500.00		SH	No	No	Post	Quarter I/11	Muong Khuong DPMU	
MK/TL01	Thang Chu Pen irrigation works, Ta Ngai Cho Commune, Muong Khuong District	880.00		SH	No	No	Post	Quarter II/11	Muong Khuong DPMU	
MK/NSH01	Gia Khau A water supply scheme, Muong Khuong District	1,540.00		SH	No	No	Post	Quarter II/11	Muong Khuong DPMU	
VB/TL 01	Nam Khat irrigation canal, Duong Quy commune	1,100.00		SH	No	No	Post	Quarter I/11	Van Ban DPMU	
VB/TL02	Bung Nieng irrigation works, Nam Bo Village, Lang Giang Commue, Van Ban District	700.00		SH	No	No	Post	Quarter I/11	Van Ban DPMU	
VB/NSH01	Upgrading of Van Nam water supply scheme	1,100.00		SH	No	No	Post	Quarter II/11	Van Ban DPMU	
VB/GT01	Upgrading of rural road from Tu Ha to Na Tang, Nam Xe Commune	1,500.00		SH	No	No	Prior	Quarter II/11	Van Ban DPMU	
BX/GT03	Upgrading of rural road from Nam Pung to Kin Chu Phinh, Nam Pung Commune	1,600.00		SH	No	No	Post	Quarter I/11	Bat Xat DPMU	
BX/GT02	Upgrading of rural road from Ta Cheo 2 to Kin Sang Ho	1,700.00		SH	No	No	Post	Quarter I/11	Bat Xat DPMU	
BX/GT01	Upgrading of rural road from commune center to Den Thang 3	1,550.00		SH	No	No	Post	Quarter II/11	Bat Xat DPMU	
BX/TL01	Nam Pau irrigation works, Ban Xeo Commune, Bat Xat District	3,000.00		NCB	No	No	Prior	Quarter II/11	Bat Xat DPMU	
BX/TL02	Nam Pen irrigation works, Sang Ma sao Commune, Bat Xat District	1,200.00		SH	No	No	Post	Quarter II/11	Bat Xat DPMU	
SP/TL01	Su Pan irrigation work, Su pan Commune	200.00		SH	No	No	Prior	Quarter I/11	Sa Pa DPMU	
SP/TL02	Sa Xeng irrigation work, Ta Phin commune	1,350.00		SH	No	No	Post	Quarter I/11	Sa Pa DPMU	
SP/NSH01	Repair of Ban Toong water supply scheme, Ban Phung Commune	200.00		SH	No	No	Post	Quarter II/11	Sa Pa DPMU	

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		3	4							
1	2	Million VND	USD	4	5	6	7	8	9	10
SP/GT01	Graveling of rural road from suspension bridge to primary school of Lao Hang Chai	900.00		SH	No	No	Post	Quarter II/11	Sa Pa DPMU	
SON LA										
NS-01	Office equipment for PPMU, DPMUs	900.00		NS	No	No	Post	Quarter IV/10	PPMU	
NCB - 01/2011 SL	Additional office equipment for PPMU, DPMUs, CDBs	2,450.00		NCB	No	No	Prior	Quarter III/11	Thuan Chau DPMU	
SH-01/MC	repair and upgrade of 1st phase irrigation works (Khoang Tuong irrigation work)	700.00		SH	No	No	Post	Quarter I/11	Moc Chau DPMU	
SH-02/MC	Open new Suoi Khoang – Co Phay rural road	469.21		SH	No	No	Prior	Quarter I/10	Moc Chau DPMU	
SH-03/MC	Na Loi suspension bridge	880.45		SH	No	No	Post	Quarter IV/10	Moc Chau DPMU	
SH-04/MC	Lay village suspension bridge	625.88		SH	No	No	Post	Quarter IV/10	Moc Chau DPMU	
SH-05/MC	Intervillage Road Ong Ly- Xa Lu, Chieng Khua Commune	1,500.00		SH	No	No	Post	Quarter II/11	Moc Chau DPMU	
SH-06/MC	Buot irrigation work, Tan Xuan Commune	900.00		SH	No	No	Post	Quarter III/11	Moc Chau DPMU	
SH-07/MC	Chieng Nua irrigation work, Xuan Nha commune	1,800.00		SH	No	No	Post	Quarter III/11	Moc Chau DPMU	
SH-08/MC	Kho hong irrigation work, chieng Xuan commune	1,950.00		SH	No	No	Post	Quarter III/11	Moc Chau DPMU	
SH-09/MC	Na Bai water supply scheme, Chieng Yen Commune	890.00		SH	No	No	Post	Quarter II/11	Moc Chau DPMU	
SH-01/BY	Suoi Long – Pang Khua irrigation canals	550.74		SH	No	No	Post	Quarter IV/10	Bac Yen DPMU	
SH-02/BY	Upgrading of rural road from commune center to Cao A village	459.33		SH	No	No	Post	Quarter IV/10	Bac Yen DPMU	
SH-03/BY	Upgrading of rural road from Pa Dong to Hang Chu commune center	567.44		SH	No	No	Prior	Quarter IV/10	Bac Yen DPMU	
SH-04/BY	Cua Mang internal road	512.69		SH	No	No	Post	Quarter IV/10	Bac Yen DPMU	

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		1	2							
		Million VND	USD							
SH-06/BY	New Water supply work	710.00		SH	No	No	Post	Quarter IV/10	Bac Yen DPMU	
SH-07/BY	Upgrading of rural road from commune center to Tua Xua A	312.55		SH	No	No	Post	Quarter IV/10	Bac Yen DPMU	
SH-08/BY	Hang Dong B irrigation work	1,000.00		SH	No	No	Post	Quarter III/11	Bac Yen DPMU	
SH-09/BY	Upgrading of En village water supply work, Phieng Con commune	1,250.00		SH	No	No	Post	Quarter II/11	Bac Yen DPMU	
SH-10/BY	Suoi Cao Bridge road - Cao Da 2 village	460.00		SH	No	No	Post	Quarter II/11	Bac Yen DPMU	
SH-11/BY	Na Phai rural road- Pac Nga Commune	1,400.00		SH	No	No	Post	Quarter III/11	Bac Yen DPMU	
SH-12/BY	Cay Khe A internal road	2,800.00		SH	No	No	Post	Quarter III/11	Bac Yen DPMU	
SH-01/MS	Repair of Long Ban water supply scheme	850.00		SH	No	No	Prior	Quarter IV/10	Mai Son DPMU	
SH-02/MS	Ket Hay combined overflow dam and bridge	850.00		SH	No	No	Post	Quarter III/11	Mai Son DPMU	
SH-04/MS	Repair and upgrading of Nhung Tren water supply scheme, Chieng Noi commune	1,500.00		SH	No	No	Post	Quarter IV/11	Mai Son DPMU	
SH-05/MS	New Na Nhung overflow bridge	895.00		SH	No	No	Post	Quarter III/11	Mai Son DPMU	
SH-07/MS	New Na Ot overflow bridge, Na Ot commune	1,200.00		SH	No	No	Post	Quarter III/11	Mai Son DPMU	
SH-08/MS	New Cho Coong suspension bridge, Chieng Noi commune	1,750.00		SH	No	No	Post	Quarter III/11	Mai Son DPMU	
SH-09/MS	Lung Cuong Irrigation work, Na Ot commune	1,300.00		SH	No	No	Post	Quarter III/11	Mai Son DPMU	
NCB-01/MS	Rural road Huoi Thung - Tang Luong - Hua Na, Phieng Cam Commune, Mai Son District	2,100.00		NCB	No	No	Post	Quarter III/11	Mai Son DPMU	
SH-01/TC	Repair of Pua irrigation work	650.00		SH	No	No	Prior	Quarter IV/11	Thuan Chau DPMU	

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		Million VND	USD							
1	2	3		4	5	6	7	8	9	10
SH-04/TC	Upgrading of rural road from commune center to Ha Khua B	1,600.00		SH	No	No	Post	Quarter I/11	Thuan Chau DPMU	
SH-06/TC	Upgrading of Po Mau, Xa Nha B rural road	1,400.00		SH	No	No	Post	Quarter I/11	Thuan Chau DPMU	
SH-07/TC	Repair of Cat village water supply scheme	700.00		SH	No	No	Post	Quarter II/11	Thuan Chau DPMU	
SH-08/TC	Upgrading of Lam A village irrigation works	750.00		SH	No	No	Post	Quarter I/11	Thuan Chau DPMU	
SH-09/TC	Upgrading of Ke village irrigation works	900.00		SH	No	No	Post	Quarter I/11	Thuan Chau DPMU	
SH-11/TC	Chieng Bon Market	1,200.00		SH	No	No	Post	Quarter III/11	Thuan Chau DPMU	
SH-12/TC	Ban Lam Market	1,600.00		SH	No	No	Post	Quarter III/11	Thuan Chau DPMU	
SH-13/TC	Upgrading and repair of Na La irrigation work	1,350.00		SH	No	No	Post	Quarter II/11	Thuan Chau DPMU	
SH-14/TC	Upgrading and repair of Long Nam irrigation work	750.00		SH	No	No	Post	Quarter II/11	Thuan Chau DPMU	
SH-01/PY	Upgrading of Suoi Cay water supply system	1,048.99		SH	No	No	Post	Quarter VI/10	Phu Yen DPMU	
SH-03/PY	Upgrading of Lung Khoai A & commune center's water supply scheme	858.41		SH	No	No	Prior	Quarter VI/10	Phu Yen DPMU	
SH-04/PY	Suoi Hien water supply scheme	782.97		SH	No	No	Post	Quarter VI/10	Phu Yen DPMU	
SH-05/PY	Upgrading of Dan B water supply scheme	873.67		SH	No	No	Post	Quarter VI/10	Phu Yen DPMU	
SH-06/PY	Road form Lung Khoai A to production area Chi Khau To, Suoi To commune, Phu Yen district	830.00		SH	No	No	Post	Quarter II/11	Phu Yen DPMU	
SH-07/PY	Road form Tan Tien to production area Suoi Pu, Huy Tuong commune, Phu Yen district	1,150.00		SH	No	No	Post	Quarter II/11	Phu Yen DPMU	
SH-08/PY	Upgrading and repair of Da Do irrigation work, Kim Bon village, Phu Yen district	1,985.00		SH	No	No	Post	Quarter II/11	Phu Yen DPMU	

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		3	4							
1	2	Million VND	USD	4	5	6	7	8	9	10
SH-09/PY	Upgrading and repair of Kim Bon water supply scheme, Kim Bon commune, Phu Yen district	1,950.00		SH	No	No	Post	Quarter III/11	Phu Yen DPMU	
YEN BAI										
YB-01/2010	Rural road from commune center to Nam Tia suspension bridge, Xa Ho village	967.47		SH	No	No	Prior	Quarter III/2010	Tram Tau DPMU	
YB-02/2010	Sua Long suspension bridge, Nam Khat Commune	1,312.55		SH	No	No	Prior	Quarter III/2010	Mu Cang Chai DPMU	
YB-03/2010	Thap Con 1 overflow dam, Vien Son	1,036.86		SH	No	No	Post	Quarter III/2010	Van Yen DPMU	
YB-04/2010	Phuc Loi bridge	621.66		SH	No	No	Prior	Quarter III/2010	Luc Yen DPMU	
YB-05/2010	Trong Chua Dang – Pu Nhu irrigation works	900.01		SH	No	No	Post	Quarter III/2010	Mu Cang Chai DPMU	
YB-06/2010	Ngoi Len irrigation works, Chau Que Thuong Commune	891.94		SH	No	No	Post	Quarter III/2010	Van Yen DPMU	
YB-07/2010	Dong Ban Tai anti-erodent flow diversion, Tan Lap Commune	216.85		SH	No	No	Post	Quarter III/2010	Luc Yen DPMU	
YB-08/2010	Khe Thieng Irrigation work, Minh An Commune	565.79		SH	No	No	Prior	Quarter III/2010	Van Chan DPMU	
YB-09/2010	Ban Cai water supply scheme, Phin Ho Commune	291.13		SH	No	No	Post	Quarter III/2010	Tram Tau DPMU	
YB-10/2010	Dao Cu Nha water supply, Lao Chai	1,678.52		SH	No	No	Post	Quarter III/2010	Mu Cang Chai DPMU	
YB-11/2010	Khe Lep water supply scheme, Xuan Tam commune	615.11		SH	No	No	Prior	Quarter III/2010	Van Yen DPMU	
YB-12/2010	Thon 3 water supply scheme in-Muong Lai commune	527.14		SH	No	No	Post	Quarter III/2010	Luc Yen DPMU	
YB-13/2010	Ban Tu water supply scheme, Son Luong Commune	541.02		SH	No	No	Post	Quarter III/2010	Van Chan DPMU	
YB-14/2010	Nam Co market, Nam Co Commune	1,342.75		SH	No	No	Post	Quarter III/2010	Mu Cang Chai DPMU	

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		3								
1	2	Million VND	USD	4	5	6	7	8	9	10
YB-01/2011	Rural road from commune primary school to Ta Xua, Ban Cong Commue, Tram Tau District	1,522.69		SH	No	No	Post	Quarter 1/2011	Tram Tau DPMU	
YB-02/2011	Rural road to Tua Ma Pan, Khao mang Commune, Mu Cang Chai	1,704.73		SH	No	No	Post	Quarter 1/2011	Mu Cang Chai DPMU	
YB-03/2011	Khe Lep 2 rural road, Xuan Tam Commune, Van Yen District	1,698.96		SH	No	No	Post	Quarter 1/2011	Van Yen DPMU	
YB-04/2011	Bu Cao rural road , Suoi Bu Commune, Van Chan	1,449.59		SH	No	No	Post	Quarter 1/2011	Van Chan DPMU	
YB-05/2011	Ta Chu bridge, Phinh Ho Commune, Ta Phin District	653.10		SH	No	No	Post	Quarter 1/2011	Tram Tau DPMU	
YB-06/2011	Hang Chua Say suspension bridge, Che Cu Nha Commune, Mu Cang Chai district	1,837.58		SH	No	No	Post	Quarter 1/2011	Mu Cang Chai DPMU	
YB-07/2011	Khe Can overflow dam, Na Hau Commune, Van Yen District	691.97		SH	No	No	Post	Quarter 1/2011	Van Yen DPMU	
YB-08/2011	Ban Rau 1 overflow dam, Phan Thanh Commune, Luc Yen	496.80		SH	No	No	Post	Quarter 1/2011	Luc Yen DPMU	
YB-09/2011	Hu Tru Lin irrigation works, Lao Chai Commune, Mu Cang Chai	1,449.91		SH	No	No	Post	Quarter 1/2011	Mu Cang Chai DPMU	
YB-10/2011	Ban Tat irrigation works, Na Hau Commune, Van Yen	985.23		SH	No	No	Post	Quarter 1/2011	Van Yen DPMU	
YB-11/2011	Upgrading Ngoi Nan irrigation works, Phan Thanh Commune, Luc Yen	867.39		SH	No	No	Post	Quarter 1/2011	Luc Yen DPMU	
YB-12/2011	Road from 3 Thuong to 4 Thuong, Phuc Loi Commune, Luc Yen	1,729.12		SH	No	No	Post	Quarter 1/2011	Luc Yen DPMU	
YB-13/2011	Ban Cai internal canal, Thach Luong, Van Chan	464.80		SH	No	No	Post	Quarter 1/2011	Van Chan DPMU	
YB-14/2011	Repair of Ba Cau canal, Suoi Bu, Van Chan	265.01		SH	No	No	Post	Quarter 1/2011	Van Chan DPMU	
YB-15/2011	Phai Lo internal irrigation canal, Hanh Son Commune, Van Chan	977.67		SH	No	No	Post	Quarter 1/2011	Van Chan DPMU	
YB-16/2011	Vieng Cong internal irrigation works, Hanh Son, Van Chan	822.18		SH	No	No	Post	Quarter 1/2011	Van Chan DPMU	

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		Million VND	USD							
1	2	3		4	5	6	7	8	9	10
YB-17/2011	Tau Duoi water supply scheme, Tram Tau Commune, Tram Tau district	1,845.46		SH	No	No	Post	Quarter I/2011	Tram Tau DPMU	
YB-18/2011	Ta Cho water supply scheme, Lang Nhi, Tram Tau	747.77		SH	No	No	Post	Quarter I/2011	Tram Tau DPMU	
YB-19/2011	Nhi Tren water supply scheme, Lang Nhi, Tram Tau	976.46		SH	No	No	Post	Quarter I/2011	Tram Tau DPMU	
YB-20/2011	Nam Khat water supply scheme, Nam Khat Commune, Mu Cang Chai	816.48		SH	No	No	Post	Quarter I/2011	Mu Cang Chai DPMU	
YB-21/2011	De Su Phinh A+B water supply scheme, Mu Cang Chai	624.53		SH	No	No	Post	Quarter I/2011	Mu Cang Chai DPMU	
YB-22/2011	Muong Lai market, Muong Lai commune, Luc Yen	3,702.19		NCB	No	No	Prior	Quarter I/2011	Luc Yen DPMU	
YB-23/2011	Road from Tuc Dan Secondary school to Hang Tau, Tuc Dan Commune, Tram Tau	1,875.08		SH	No	No	Post	Quarter I/2011	Tram Tau DPMU	
YB-24/2011	Office Equipment for PPMU, DPMUs and CBDs	10,695.48		SH	No	No	Post	Quarter I/2011	PPMU	
YB-25/2011	Leaflets and posters for project information dissemination	294.00		SH	No	No	Post	Quarter I/2011	PPMU	
YB-26/2011	Lung - Ban Tai - Ao Sen Road, Tan lap, Luc Yen	1,822.23		SH	No	No	Post	Quarter III/2011	Luc Yen DPMU	
YB-27/2011	Phuc Loi Bridge, Luc Yen district	1,006.89		SH	No	No	Post	Quarter III/2011	Luc Yen DPMU	
YB-28/2011	Bin - Lung Co Road, Tan Phuong Commune, Luc Yen	1,922.34		SH	No	No	Post	Quarter III/2011	Luc Yen DPMU	
YB-29/2011	Upgrading Intervillage road, Dong Quan Commune, Luc Yen district	1,948.32		SH	No	No	Post	Quarter III/2011	Luc Yen DPMU	
YB-30/2011	Ban Ke overflow dam, Phan Thanh Commune, Luc Yen	1,814.40		SH	No	No	Post	Quarter III/2011	Luc Yen DPMU	
YB-31/2011	Lang Sang overflow Dam, Nam Khat, Mu Cang Chai	2,031.00		SH	No	No	Post	Quarter III/2011	Mu Cang Chai DPMU	
YB-32/2011	Da Den irrigation works, Nam Co commune, Mu Cang Chai	1,955.22		SH	No	No	Post	Quarter III/2011	Mu Cang Chai DPMU	

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		3								
1	2	Million VND	USD	4	5	6	7	8	9	10
YB-33/2011	Hang Tay water supply scheme, Che Tao commune, Mu Cang Chai	1,859.14		SH	No	No	Post	Quarter III/2011	Mu Cang Chai DPMU	
YB-34/2011	Pa Te water supply scheme, Tuc Dan Commune, Tram Tau	1,544.32		SH	No	No	Post	Quarter III/2011	Tram Tau DPMU	
YB-35/2011	Chom Hang Gong water supply scheme, Ban Mu commune, Tram Tau	1,268.00		SH	No	No	Post	Quarter III/2011	Tram Tau DPMU	
YB-36/2011	Chau Si irrigation work, Ban Cong Commune, Tram Tau	2,037.80		SH	No	No	Post	Quarter III/2011	Tram Tau DPMU	
YB-37/2011	Suoi Xuan water supply scheme, Tram Tau	1,112.71		SH	No	No	Post	Quarter III/2011	Tram Tau DPMU	
YB-38/2011	Sang Pao suspension bridge, Xa Ho, Tram Tau	1,056.52		SH	No	No	Post	Quarter III/2011	Tram Tau DPMU	
YB-39/2011	Suoi Lop rural road, Suoi Giang Commune, Van Chan district	1,892.45		SH	No	No	Post	Quarter III/2011	Van Chan DPMU	
YB-40/2011	An Thai rural road, Minh An Commune, Van Chan district	1,872.34		SH	No	No	Post	Quarter III/2011	Van Chan DPMU	
YB-41/2011	Ban Bat - Nam To intervillage road, Thach Luong, Van Chan	890.16		SH	No	No	Post	Quarter III/2011	Van Chan DPMU	
YB-42/2011	Road to production area, Son Luong Commune, Van Chan	2,055.61		SH	No	No	Post	Quarter III/2011	Van Chan DPMU	
YB-43/2011	Road form Nam Muoi to Nam Bieu, Nam Muoi Commune, Van chan	1,907.00		SH	No	No	Post	Quarter III/2011	Van Chan DPMU	
YB-44/2011	Road from village center to 9 village, Phong Du Thuong Commune, Van Yen	1,207.10		SH	No	No	Post	Quarter III/2011	Van Yen DPMU	
YB-45/2011	Khe Van Overflow dam, Quang Minh Commune, Van yen	1,209.22		SH	No	No	Post	Quarter III/2011	Van Yen DPMU	
YB-46/2011	7 village suspension bridge, Que Thuong, Van yen	841.93		SH	No	No	Post	Quarter III/2011	Van Yen DPMU	
YB-47/2011	Khe Lo dam, Vien Son, Van Yen	1,496.20		SH	No	No	Post	Quarter III/2011	Van Yen DPMU	
YB-48/2011	Khe Min overflow dam, Xuan Tam, Van Yen	1,003.58		SH	No	No	Post	Quarter III/2011	Van Yen DPMU	

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		3								
1	2	Million VND	USD							
DIEN BIEN										
P.DB/SH.01	Office equipment for PPMU and DPMUs	940.60		SH	No	No	Post	Quarter IV/2010	PPMU	
P.DB/SH.02	Desks, chairs, filing cabinets for PPMU, DPMUs	560.20		SH	No	No	Post	Quarter IV/2010	PPMU	
P.DB/NCB.01	Office equipment for PPMU and DPMUs	1,945.00		NCB	No	No	Post	Quarter III/2011	PPMU	
P.MC/SH.01	Ma Thi Ho suspension bridge	1,620.00		SH	No	No	Post	Quarter II/2011	PPMU	
P.MC/SH.02	Bung Giat water supply scheme, Muong Muon Commune	2,000.00		SH	No	No	Post	Quarter IV/2012	PPMU	
D.MC/SH.01	Vang Xon suspension bridge, Nam Khan Commune	1,900.00		SH	No	No	Prior	Quarter III/2011	PPMU	
P.TC/SH.01	Repair 2 village water supply scheme, Sinh Phinh commune	375.00		SH	No	No	Post	Quarter II/2011	PPMU	
P.TC/SH.02	Cang chua I irrigation work, Sin Chai commune	2,020.00		SH	No	No	Post	Quarter III/2011	PPMU	
D.TC/SH.01	Repair Hang La water supply scheme, Sin Chai commune	600.00		SH	No	No	Prior	Quarter III/2011	T.Chua DPMU	
P.MA/SH.01	Bua suspension bridge, Ang To Commune	1,965.00		SH	No	No	Post	Quarter II/2011	PPMU	
P.MA/SH.02	Co Muong water supply scheme, Xuan Lao Commune	2,000.00		SH	No	No	Post	Quarter IV/2011	PPMU	
P.MA/SH.03	Chan I rural road to husbandry area, Muong Dang commune	1,900.00		SH	No	No	Post	Quarter III/2011	PPMU	
D.MA/SH.01	Ban Bo May - Ban Moi - Ban Cu intervillage road, Ang Nua Commune	1,900.00		SH	No	No	Prior	Quarter III/2011	M. Ang DPMU	
P.DBD/SH.01	Concreting Xa Vua water canal, Phing Giang Commune	1,750.00		SH	No	No	Prior	Quarter II/2011	PPMU	
P.DBD/SH.02	Concreting Muong Ten water canal, Pu Hong commune	1,660.00		SH	No	No	Post	Quarter III/2011	PPMU	

Code No.	Contract Description	Estimated cost		Procurement method	Prequalification (Y/N)	Domestic preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Investor	Note
		1	2							
		Million VND	USD							
D.DBD/SH.01	Tia Ghenh irrigation work, Keo Lom Commune	1,600.00		SH	No	No	Prior	Quarter III/2011	ĐBĐ DPMU	
LAI CHAU										
LC/HH01	Office Equipment for PPMU and DPMUs of .Tam Duong, Phong Tho, Sin Ho, Muong Te	2,800.00		NCB	No	No	Prior	Quarter II/2010	PPMU	
PT/GT01	Upgrading and repair of Mo Si San rural road, Mo Si San Commune, Phong Tho	1,923.00		SH	No	No	Prior	Quarter III/2011	Phong Tho DPMU	
TD/GT01	Buidling road and upgrading of Phieng Giang -Coc Cuong suspension bridge face, Na Tam Commune, Tam Duong	1,247.00		SH	No	No	Prior	Quarter III/2011	Tam Duong DPMU	
PT/GT02	Upgrading and repair of Sin Chai rural road, Dao San Commune, Phong Tho	1,922.00		SH	No	No	Post	Quarter III/2011	Phong Tho DPMU	
PT/GT03	Upgrading and repair of Denh Sang rural road, Dao San Commune, Phong Tho	1,966.00		SH	No	No	Post	Quarter III/2011	PPMU	
MT/GT01	Phin Kho- Ta Phin rural road, Bum To commune, Muong Te	1,230.00		SH	No	No	Post	Quarter III/2011	Muong Te DPMU	
TD/TL01	Upgrading and repair of Phieng Giang - Cooc Nooc - Na it irrigation work, Na Tam, Tam Duong	1,954.00		SH	No	No	Prior	Quarter III/2011	PPMU	
SH/TL01	Lao Lu De irrigation work, Ta Ngao commune, Sin Ho	1,902.00		SH	No	No	Prior	Quarter III/2011	Sin Ho DPMU	
MT/TL01	Phi Chi B irrigation work, Pa Ve Su commune, Muong Te	1,702.00		SH	No	No	Prior	Quarter III/2011	Muong Te DPMU	
PT/TL01	Concreting Po Sa irrigation work, Pa Vay Su Commune, Phong Tho	1,987.00		SH	No	No	Post	Quarter III/2011	PPMU	
TD/TL02	Upgrading and repair of Na Can irrigation work, Ban Bo Commune, Tam Duong	1,205.00		SH	No	No	Post	Quarter III/2011	Tam Duong DPMU	
TD/TL03	Upgrading and repair of Na Khuy irrigation work, Ban Bo communem Tam Duong	1,586.00		SH	No	No	Post	Quarter III/2011	PPMU	
MT/TL02	Ka Lang irrigation work,Ka Lang commune, Muong Te	1,762.00		SH	No	No	Post	Quarter III/2011	PPMU	
SH/CN01	Hang Lia 2 water supply scheme, ta Ngao commune, Sin Ho	1,247.00		SH	No	No	Post	Quarter III/2011	Sin Ho DPMU	

THE SECOND NORTHERN MOUNTAINS POVERTY REDUCTION PROJECT

UPDATED 18 MONTH PROCUREMENT PLAN FOR CONSULTANTS' SERVICES

Ref. No.	Contract Description	Estimated costs (USD)	Procurement method	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Note
1	2	3	4	5	6	7
CPO						
C01/CPO	Accounting software (update, install and deliver training)	50,000	SSS	Prior	Mar. 2010	
C02/CPO	Baseline data analysis	75,000	CQ	Post	Jul. 2010	
C03/CPO	Preparation of CDBC training materials	50,000	CQ	Post	May. 2010	
C04/CPO	Preparation of training materials for SEDP	45,000	CQ	Post	Jul. 2010	
C05/CPO	Independent Process Monitoring	1,438,630	QCBS	Prior	Feb. 2011	
C06/CPO	Technical Assistance for Project Implementation	2,301,054	QCBS	Prior	Feb. 2011	
C07/CPO	Financial audit for FY2010 - 2013	250,000	QCBS	Prior	May. 2011	
C08/CPO	Procurement performance audit (piloting for FY2011)	50,000	CQ	Prior	Feb. 2011	
C09/CPO	Study and provide guidelines on the implementation of GoV policies to promote enterprises to invest in agriculture and rural area	50,000	CQS	Post	Aug. 2010	
C10/CPO	Study and Institutionalize the mechanism on investment and capital construction management for NTP on the Development of New Rural Area	45,000	CQS	Post	Aug. 2010	
C11/CPO	Training curriculum and delivery training on PRA	50,000	CQS	Post	Aug. 2010	
C12/CPO	Information Dissemination on Newspapers targeting to policy makers, policy making forum for CDD projects	50,000	CQS	Post	Oct. 2010	
C13/CPO	Production of films on television channels (national and ethnic languages)	50,000	CQS	Post	Nov. 2010	
C14/CPO	Livelihood-related Information Dissemination on television channels (VTV2 and VTV5)	50,000	SSS	Prior	Nov. 2010	
C15/CPO	Information Dissemination on Newspapers targeting to local people in project area	45,000	CQS	Post	Dec. 2010	
IC01/CPO	Capacity Building consultant	900 - 1100US\$/month	IC	Post	Mar. 2010	

IC02/CPO	International livelihood consultant	15.000 - 20.000US\$/ 1100 -	IC	Prior	Jul. 2010	
IC03/CPO	National livelihood consultant	1200US\$/month 900 -	IC	Post	Jul. 2010	
IC04/CPO	CDBC Consultant	1100US\$/month 1100 -	IC	Post	Apr. 2010	
IC05/CPO	M&E Consultant	1200US\$/month 500 -	IC	Post	Apr. 2010	
IC06/CPO	MIS Consultant	600US\$/month 450 -	IC	Post	Apr. 2010	
IC07/CPO	Project assistants& Interpreter (2 persons)	600US\$/month 450 -	IC	Post	Apr. 2010	
IC08/CPO	Accountant	600US\$/month	IC	Post	Apr. 2010	
IC09/CPO	Revise and update the training curriculum on works supervision skills for commune staff	4,500	IC	Post	Nov. 2010	
IC10/CPO	Revise and update the training curriculum on O&M tasks for commune staff	4,500	IC	Post	Nov. 2010	
IC11/CPO	Edit quarterly project newsletters	5,600	IC	Post	Dec. 2010	
IC12/CPO	Edit quarterly project newsletters	4,500	IC	Post	Dec. 2010	
DIEN BIEN						
P.DB/TV.01	Community Facilitator	252,000.0	IC	Post	Quarter II/2010	
HOA BINH						
HBTV.01	Project Interpreter (1 person)	15,900.0	IC	Post	Jan - Feb. 2011	
HBCF	Selection of community facilitators	50,000	IC	Post	Oct. 2010	
SON LA						
TV CN	Community Facilitator	65,000	IC	Prior	May-10	
YEN BAI						
YB-CF/2010	Selection of community facilitators	141,000	IC	Post	Oct. 2010	
LAO CAI						
TV/CDDB0	Selection of community facilitators	180,000	IC	Post	Oct. 2010	
LAI CHAU						
LCCF	Community Facilitator	30,000.0	IC	Prior	May. 2010	